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CC Docket No. 94-102

To: Chief, Wireless Telecommunications Bureau

REQUEST FOR RULE WAIVER

3 Rivers PCS, Inc. d/b/a 3 Rivers Wireless (3 Rivers), by its attorney, hereby

requests a temporary waiver of Section 20.18(c) of the Commission's Rules to allow it to

delay implementation of the requirement therein that Broadband Personal

Communications Services (PCS) licensees must be capable of transmitting 911 calls, by

June 30, 2002, from speech or hearing disabled individuals utilizing Text Telephone

Devices (TTY).

The reasons in support of this request are, as follows:

Background

3 Rivers is the licensee of station WPOI209 in the Broadband Personal

Communications Service (PCS). Station WPOI209 is a license partitioned from the 30

MHz Block A license granted to GTE Macro Communications Corporation (GTE), on

June 23, 1995, for the Spokane-Billings Major Trading Area (MTA). On April 17, 1997,

the Commission approved the application to partition to 3 Rivers a portion of GTE's

license for the Spokane-Billings MTA, to include the Great Falls, Billings, Bozeman,



Helena and Butte (except for Powell County) Basic Trading Areas. Its licensed service

area covers about two-thirds of the state of Montana. 3 Rivers utilizes Nortel Network's

CDMA equipment for its PCS network.

In its Fifth Quarterly Report on its progress toward achieving TTY access, filed

with the Commission last April, 3 Rivers indicated that there appeared to be a great deal

of confusion and conflicting opinions with Nortel as to whether TTY compliance could

be achieved with the current software load (MTX 9.0) or whether a software upgrade

would be required (to MTX 10.0). If the latter, it would be necessary to replace the

existing Nortel switch, only four years old, at a combined cost of up to $1.4 million in

switch conversion and facilities costs. The necessity resulted from the fact that Nortel

had made a business decision to discontinue manufacture of the existing switch (DMS

100 Dual Load Wireless on Wireline) and to no longer support those switches presently

in use. A subsequent meeting scheduled with Nortel was expected to resolve the issue.

3 Rivers notified the Commission that it would be filing for a waiver of the June 30, 2002

compliance deadline if it were determined that it would indeed be necessary to replace

the existing Nortel switch. Nortel has since confirmed (in late May of this year) that it

would not be possible to create another software load for the existing switch that would

take it from MTX 9.0INBSS9.00 to the required MTX10.0INBSS10.0, as would be

necessary to achieve compliance. Accordingly, 3 Rivers is constrained to request a

waiver of Rule Section 20.18(c).1

3 Rivers' Commitment to Achieving Compliance

Review of its five quarterly reports to the Commission, dating from April 15,

47 C.F.R. § 20.18(c)
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2001, will reveal that that 3 Rivers has been diligent in pursuing timely compliance with

the TTY access requirement. In addition to maintaining close contact with its equipment

suppliers, 3 Rivers became a member of the Montana State E911 Advisory Counci1.2 In

addition, 3 Rivers has been closely following the progress of the Wireless TTY Forum

and continues to work with the Montana State School for the Deaf and Blind in

connection with equipment testing.3 However, despite its best efforts and due to

circumstances beyond its ability to control, 3 Rivers will not be able to meet the June 30,

2002 deadline, established in the Commission's Fourth Report and Order in CC Docket

No. 94-1024 and embodied in Section 20.18(c) of the Commission's Rules. As indicated

in the letter from Nortel Networks, dated June 10, 2002, attached hereto as Appendix A,

Nortel has yet to provide 3 Rivers with price quotes and delivery information for the new

wireless switch that will be required to satisfy the federal mandates for TTY access, E911

Phase II and CALEA, through no lack of diligence on the part of 3 Rivers. The present

indication is that firm price and deliver information will not be finalized for another three

months, following which it will take another nine months for delivery, testing and

deployment of the new switch and for construction of the new central office facilities

needed to house the new switch.

Waiver Request

Accordingly, 3 Rivers requests a waiver of Rule Section 20.18(c), to allow it to

delay, until June 30, 2003, implementation of the requirement that it integrate, test and

4

See, 3 Rivers' First Quarterly Report, CC Docket No. 94-102, filed April 15,200 I.
See, 3 Rivers' Third Quarterly Report, CC Docket No. 94-102, filed October 15,2001.
15 FCC Rcd 25216 (2000), at para. 8, (Fourth Report and Order).
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deploy the TTY access technology over PCS station WPOI209, in conjunction with the

public safety community.

Waiver Standards

While the Fourth Report and Order is silent as to what is necessary to justify a

waiver ofthe June 30, 2002 deadline, Section 1.3 of the Commission's Rules5 provides

that the Commission may waive its rules for good cause shown. In addition, Section

1.925(b)(3) of the Rules6 provides, for the Wireless Telecommunications Services

(including PCS), that the Commission may grant a request for waiver if it is shown that:

(i) The underlying purpose of the rule(s) would not be served or
would be frustrated by application to the instant case, and that a
grant ofthe requested waiver would be in the public interest; or

(ii) In view of unique or unusual factual circumstances of the instant
case, application of the rule(s) would be inequitable, unduly
burdensome or contrary to the public interest, or the applicant has
no reasonable alternative.

3 Rivers Has Met the Waiver Standards

As shown above, 3 Rivers has met the Commission's standards for obtaining the

requested waiver of Rule Section 20.18(c). While Section 20.18(c) of the Commission's

Rules imposes TTY access obligations only on Commission licensees (by reason of

limitations on the Commission's statutory authority), the Commission has repeatedly

acknowledged the obvious, namely that achieving full compliance requires the

cooperative efforts of carriers, equipment manufacturers and suppliers and government

officials responsible for public safety activities. As a service provider only, 3 Rivers

is unable to achieve compliance with the Commission's TTY access requirements

47 C.F.R. § 1.3
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without the availability of necessary equipment and the readiness of the public safety

answering points in its area. As the Commission is aware, it is only recently that TTY

services have been successfully deployed by any digital wireless carriers.7

Notwithstanding, while wireless TTY compatibility services work well for non-

emergency communication, there are some remaining issues that exist for emergency

situations.s Thus, while Nortel now has a TTY service product that is generally available

to digital wireless carriers, it is not yet available to 3 Rivers. For its own reasons, no

doubt economic in nature, Nortel has been concentrating on accommodating its large

nationwide customers before getting to the needs of carriers in the smaller markets, such

as 3 Rivers. This is evident from Appendix A hereto.

In addition, 3 Rivers could not have anticipated the problems and the delays with

having to acquire, install and test a new switch because Nortel decided not to upgrade a

switch that is barely four years old due to economic reasons that are apparently unrelated

to TTY access and other federal mandates. Nor could it have anticipated the delay (aside

from the considerable expense) in having expand its existing central office facilities to

house the new switch.

The deadline extension herein requested is in the public interest. It will afford

3 Rivers the additional time needed to acquire the new switch and to test its TTY service

component, in an orderly manner that is likely to lead to a successful result in providing

TTY access. It will not adversely affect the PSAPs in the area or the public served. It is

only now that digital TTY handsets are coming on the market and so they are not yet in

47 C.F.R. § 1.925(b)(3)
See, TTY Forum Consensus Statement Regarding Roll-out ofDigital Wireless TTY Services, filed

June 26, 2002 in CC Docket No. 94-102, by the Alliance for Telecommunications Industry Solutions.
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widespread use. In addition, there are other carriers in the areas served by 3 Rivers that

are capable of providing service to analog TTY handsets. As of this time, no person with

a speech or hearing disability has requested service over 3 Rivers' PCS facilities.

Moreover, the stated purpose of Rule Section 20.18(c), namely, "requiring

carriers to achieve TTY/digital compatibility at the earliest possible date,,9 will not be

frustrated by granting the waiver herein requested. When the Commission established

the June 30, 2002 deadline, digital TTY technology did not even exist. 10 Establishing a

date certain by which digital wireless service providers must begin complying with Rule

Section 20.l8(c) was "needed for the industry to maintain TTY access as a priority."I]

While the industry has clearly focused on the issue and has just recently come up with a

solution,12 nevertheless, the Commission should recognize that there are going to be some

delays, for one reason or another, before the new technology is fully implemented. In

this regard, the Commission has previously acknowledged that equipment delays

constitute a justifiable basis for waiving a compliance deadline. 13

Moreover, the June 30, 2002 deadline was established with the expectation that

the equipment and software necessary to achieve compliance would be available by

December 31,2001 14 As indicated in 3 Rivers' Fourth Quarterly Report and Waiver

Request, filed December 31, 2001, the necessary software and equipment upgrades were

8 Jd. (Wireless 911 TTY calls may suffer high character error rates (CER) when received by some
Public Safety Answering Points (PSAPs).
9 Fourth Report and Order, at para. 29.
10 ld., at para. 7
II ld.
12 See fn. 7
13 See, e.g., Roosevelt County Rural Telephone Cooperative, Inc., 13 FCC Rcd 22 (1997); and C, C
& S Telco, Inc., 6 FCC Rcd 349 (1991), both, as here, involving rural telephone companies.
14 Fourth Report and Order, at para. 8.
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not available from Nortel; and it now appears that they will not be available for at least

another six months.

The foregoing establishes that 3 Rivers has been diligent in pursuing

implementation of TTY service but that it is unable to do so due entirely to matters that

are beyond its ability to control. The instant waiver request is specific and focused. It

details the unavoidable delays 3 Rivers has encountered through no fault of its own. It

sets out a clear path to compliance once the necessary equipment and software become

available. It is clear, therefore, that 3 Rivers has shown good cause for the waiver

requested and that it has justified the waiver in accordance with Section 1.925(b)(3) of

the Commission's Rules.

Conclusion

In view of the foregoing, the waiver herein requested is in the public interest

and should be granted.

Respectfully submitted,

3 Rivers PCS, Inc. d/b/a
3 Rivers Wireless

By:
Harold Mordkof:
Its Attorney

Blooston, Mordkofsky, Dickens,
Duffy & Prendergast

2120 L Street, N.W.
Washington, DC 20037
(202) 828-5520
halmor@bloostonlaw.com

Dated: June 28, 2002
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APPENDIX A

(Letter from Nortel Networks, dated June 10, 2002)



NflRTEL
NETWORKS

June 10,2002

Mr. Craig Bender
3 Rivers W1re1qss
1211 NW Bypass
Great Falls, IlAT e9403

Dear Mr. Bender

Nortel Networks regrets the time it is taking to resolve the issue that prevents
:3 Rivers WI.... from meeting regulatory, requirements such as CALEA. E-911 Phase II
and E-911 TTY. A$ you are aware. the DMS·100W which provides both wire fine and
wire less ~rviceswas manufacture discontinued In 2001.

WhHe~ have been discussing the need to spilt the e~sting switch into two separate
swftches, NOlte! NetWOrks has been slow in providing 3 Rivers Wireless with a price
quote_ We now feel that we ell') elQM to oormcting this issue. Nortel Networks is
making thi5i price quote a priority and we will provide you with 8 DM$-100 SOlutiOn 8"'<1
DMS-10 solutionas $Con as possible. Once accepted by 3 Rivers Wireless. you wiD be
able to meet the regulatory requirements stated above upon installation OfUle new OMS.

We apologize for the lengthy delay in assisting 3 Rivers Wireless and your Cluest to be
compfiant with regulatory features.

Sincerely

Brian Meehan
Senior Sales Executlvo
Norte. Networks



DECLARATION

Ernest J. .Peterson hereby declares, under penalty of perjury under the laws

of the United States, that he is the General Manager of3 Rivers pes, Inc. d/b/a 3

Rivers Wireless; that he has read the foregoing Request for Rulc Waiver to the

Federal Communications Commission; and that, except for those facts ofwhich

the Commission may take official notice, all of the facts stated therein are true and

correct to the best ofhis knowledge, information and belief.

Dated, this or7~ay of June, 2002.

C;::~~n


